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Highlights for the Month of April 2013 

*This figure includes one application (The Network for Consumer Protection) that was directly approved by USAID.  
 
  

Statistical Abstracts 
This is the quarterly progress report of Citizens’ Voice Project for the month of April 2013. The table below highlights 
the key achievements during the quarter as well as cumulative status as of April 30, 2013.  

 
S. # Indicators 

During the Month 
(April 2013) 

Cumulative as of 
April 30, 2013 

A
P

P
LI

C
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TI
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N
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&
 G

R
A

N
TS

 

1.0 Applications Received - 1476 

1.1 Technical Review Committee Reviews -  1371 

1.2 Grant Management Committee Reviews - 668 

1.3 Project Steering Committee Reviews - 324 

2.0 Applications Recommended to USAID for Award - 269 

2.1 Approved for award by USAID - 143* 

2.2 Approval in process at USAID - 48 

3.0 Grant Agreements Signed with Applicant Organizations 1 125 

3.1 Grant agreements under process - 6 

3.2 Grants not awarded after USAID approval - 12 

4.0 Funds Committed to Grantees by USAID in USD 22,279 8,261,924 

5.0 Funds Disbursed to Grantees in USD  526,640 2,800,417 

M
&

E 

6.0 Pre-Award Assessments - 475 

6.1 Operational Pre-Award Assessments - 247 

6.2 Programmatic Pre-Award Assessments - 228 

7.0 Post-Award M&E Visits 66 153 

7.1 Operational M&E Visits 1 32 

7.2 Programmatic M&E Visits 65 121 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 164 716 

9.0 Long-Term Institutional Trainings and Training of Trainers - 9 

9.1 Number of Male Participants - 143 

9.2 Number of Female Participants - 36 

10.0 PMP Workshops - 5 

10.1 Number of Male Participants - 56 

10.2 Number of Female Participants - 21 

11.0 Quick Impact Trainings (Programmatic) 5 12 

11.1 Number of Male Participants 68 170 

11.2 Number of Female Participants 17 48 

12.0 Quick Impact Trainings (Operational) 1 8 

12.1 Number of Male Participants 66 207 

12.2 Number of Female Participants 13 35 

13.0 Trainings attended by TDEA and Project Staff 3 16 

13.1 Number of Male Participants  14 107 

13.2 Number of Female Participants 7 43 

14.0 Capacity Action Plans Developed 0 58 

14.1 Pre-Award Conditions Agreed Upon 0 1 

14.2 Pre-Award Conditions Met 0 1 

14.3 Post-Award Conditions Agreed Upon 0 312 

14.4 Post-Award Conditions Met 0 83 
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Applications received, pre-award grants processing and disbursement of funds 

 Citizens’ Voice Project signed 1 grant agreement, bringing the total number of partner organizations under 
the Project to 125.  

 Citizens’ Voice Project committed US $22,279 during the reporting period, raising the total committed 
amount to US $8,261,924. 

 Citizens’ Voice Project disbursed US $526,640 during the reporting period, raising the total disbursed amount 
to US $2,800,417. 

 
Monitoring and Evaluation 

 The Project conducted 1 operational and 65 programmatic post-award visits, while cumulative figures stand 
at 32 and 121 respectively. 

 
Capacity Building 

 85 persons from 42 organizations participated in Quick Impact Trainings on voice and accountability.  

 79 persons from 41 Cycle 5 partner organizations received training on financial management, procurement 
and human resource management. 

 
Other events and meetings 

 A Communications and External Relations (CER) Program Officer represented the project at a seminar titled 
‘Election Situation in Tribal Areas’ conducted by ‘Democracy Reporting International’ at Marriot Hotel, 
Islamabad on April 2, 2013. 

 On April 4, 2013, two CER Program Officers attended a conference on “International Standards in Election 
Observation” organized by the Aurat Foundation, Democracy Reporting International, Free and Fair Election 
Network, Human Rights Commission of Pakistan, National Democratic Institute, Special Talent Exchange 
Program and United Nations Development Program. 

 CER Unit attended the Communications Working Group meeting conducted by DOCs at Islamabad Club on 
April 16, 2013. 

 Manager CER and Network Administrator attended training for Implementing Partners on Pak Info database 
on April 16, 2013.  

 Manager CER attended Voter and Civic Education Group (VEG) meeting held at IEFS office on April 22, 2013. 

 CER Unit held a meeting with COR Nazeer Mahar and Colin Cram on April 26, 2013 to discuss project 
outreach, election related activities, success stories and events to project sub-grantee work. 

 CER Program Officer attended a seminar organized by ‘Consumer Rights Commission of Pakistan’, a partner 
organization working on Energy Sector Reforms on April 29, 2013. The seminar was titled ‘Natural Gas 
Initiative – National Consultation’. 

 Director Finance, Grants and Compliance, Director Capacity Building & Organizational Development and 
Manager CER participated in a radio program, “Tea Time with US”, on April 30, 2013. Two beneficiaries also 
participated in the program and talked about their experiences with partner organizations working on 
Energy Sector Reforms and Water Rights. Aired live between 6 to 7 pm on FM Power 99, there seemed to be 
genuine interest in the show and multiple calls were received throughout the program.  
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1. Monitoring, Evaluation and Research 
1.1 Program Development and Research 
Program Development and Research (PDR) Unit completed the Urdu version questionnaire for Semi-Structured 
Interview (SSI) and Focus Group Discussions (FGDs) for Grants Cycle 1. In order to conduct these FGDs, three teams 
were constituted to visit the grantees. Field visits were conducted from April 21, 2013 to April 30, 2013. SSIs were 
carried out with CEO/Chairman, Program Manager, and Field Staff of the grantee and line department or focal 
person who was engaged during the project. FGDs were carried out with the beneficiaries of the project. 
 

Municipal Services  
Name of grantee   Target Area  Status  

Goth Seengar Foundation Jacobabad Completed  

Participatory Educational Awareness & Community 
Empowerment (PEACE) 

Mirpurkhas Completed 

Education Sector 

Children First  Haripur  Completed  
Improving Water Rights 

Awaz Foundation Pakistan Bahawalpur  Completed  

DAMAN  Multan & Khanewal  Completed  

GINI Lahore  Completed  

Participatory Efforts for  Healthy Environment (PEHE) Sukkar  Completed  

Energy Sector 
Semiotics Consultants Islamabad Completed 

PEACE  Mardan  Completed  

The Network  Rawalpindi  Completed  

 
Internal training session on FGDs and SSI was also organized for the PDR team, conducted by Manager PDR. A special 
session was also conducted by the Director Capacity Building on key features of FGDs and SSI.  The session enabled 
PDR team to smoothly conduct field research. A practice session was also conducted for PDR and capacity building 
teams. 
 
1.2. Monitoring and Evaluation 
1.2.1. Pre-Award Support for the Award of Grants 
During the month, M&E Unit provided pre-award support for the award of grants which included revision of work 
plans, development of milestones and suggesting conditions to the Grants Unit to be negotiated and agreed with the 
applicants. The details are provided below: 
 

 
1.2.2. Post-Award Monitoring 
M&E unit provided support and facilitation, and later approved the following advocacy material of the Cycle 1, 2, 3, 4 
and 5 grantees: 
 
 

Cycle # 
Thematic 
Area 

 
Applicant Name 

Number of Applications 

Work plans 
Revised 

Milestones 
Developed 

Conditions 
Suggested 

3 Energy Sector 
Reforms 

Techno Green Associates  1  

3 Local 
Government 

I-SAPS  1  
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Cycle 
# 

Thematic Area Grantee Name  
 

Type of Advocacy/Other 
Materials 

# of Materials 
Approved 

1, 3 Energy Sector 
Reforms 

CRCP, PEACE KP, YWS, RINP Banners 3 

Posters 1 
Brochures 3 

Approvals of project 
coordinators/managers 

1 

Policy Briefs 4 

Certificate 1 
Shields 1 

Posters 1 

1 Municipal services Goth Seengar Foundation (GSF) Quarterly Newsletters 1 
Banners 2 

Posters 1 
2 Education Sector 

Reforms 
Children First, Sudhaar Society, Read 
Foundation 

Brochures 1 

FM Messages 1 

2 Legislative 
Governance 

Your Engineering Solutions FM Messages 1 
Banners 1 

3 Local Government Participatory efforts for health 
environment (PEHE), AWA 

Pamphlets 1 
Presentation 2 

3 Transparency and 
Accountability 
mechanisms 

Kianaat Development Association Advertisements (for hiring 
staff & consultants) 

1 

FM Messages 1 

Banners 1 
3 18th amendment ARTS Foundation, Umang Development 

Organization, SAMAR 
Pamphlets 1 

Brochures 1 

Approvals of project 
coordinators/managers 

1 

Banners 1 

3 FCR STEP, DTCE FM Messages 1 
Banners 10 

Posters 16 
4 Citizens’ Awareness 

Voice for Higher 
Women Voter 
Turnout 

SCFD, FRDP,STEP, BIRDS, CRDO, HUJRA 
VSO, NEEDS, RDO, SSTD, GWO, BSDSB, 
BEEDS, MRDS, LFP, AWAM, Aghaz 
Foundation, NSDS, SCFD, GEESE, FRDP, 
LFP,GEESE, FRDP,LFP 

Pamphlets 13 

Advertisements (for hiring 
staff & consultants) 

4 

Brochures 5 

Press Releases 1 

Quarterly Newsletters  
FM Messages 41 

Approvals of project 
coordinators/managers 

13 

Banners 20 

Posters 31 
5 Free Fair and 

Peaceful Elections 
Blue Veins, Citizen Voice, PEDO, 
PRAND, SDS, SESWA, SHED, RDP, RDPI, 
SSD, INSAAF, Inventure, CTE, Aghaz-
ITD, AWA, FRDP, FDO, GRAPES, IIF, 
IPHD, ODFB, SCI 

Pamphlets 15 

Brochures 8 

Approvals of project 
coordinators/managers 

18 

leaflet 2 

Stickers 3 
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In addition to the above advocacy material approvals, the unit also shared the monthly/quarterly reporting formats 
with 37 grantees. Based on the unit’s post-award field-monitoring plan for 1, 2, 3, 4 and 5 Grants Cycle sub-
awardees, the post-award field visits of the following sub-awardees were carried out in the month. Details are as 
follows: 
 

 
During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. 
targets vs. achievements), verified the activities of sub-awardees as per their monthly progress reports and provided 
guidance for the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, 
events reports, and necessary documentation. 
 
Some of the major activities by grantees of Cycle 4 and Cycle 5 during April 2013 are summarized as follows: 

 
  

Cycle # Name of Grantees Visited # of Field 
Visits 

1 Semiotics, CRCP,GINI, The Network for Consumer Protection, PEACE KP, AHKRC 6 

2 The Network, GINI, Children First, Hamdam Development Organization 4 

3 TGA, DELTA 2 
4 BSDSB, BEEDS, GWO, Azat Foundation, MRDS, SHAD, GEESE, STEP, SCFD, FRDP, YAD, NSDS, 

WISES, TF, AAGHAZ FOUNDATION, AWAM, LFP, Community Development Foundation, 
Aghaz Social Welfare Association, WISES, Takhleeq Foundation 

21 

5 Inventure, RDPI, RDP, SSD, CTE, KADO, PDF, PDO, HDO, AGHAZ-ITD, WWOP, OPI, SCI, 
PRWSWO, IPHD, MDF, ADF, FDO, FRDP, AWA, GRAPES, IIF, ODFB, Allakh Welfare 
Association, Magnet Society, Reformist Social Welfare and Development Organization, 
Community Development Network Foundation, Mehran Welfare Trust, AWARE, Fast Rural 
Development Program, Indus Future Foundation, Badin Rural Development Society  

32 

S. 
No. 

Key Activities of “Citizens’ Awareness for Higher Female Voter Turnout” 
Grantees 

As of April 19, 2013 

1.  IEC material printed (posters and brochures) 179,702 
2.  IEC material disseminated (posters and brochures) 68,083 

3.  Number of Citizens' Voter Groups (CVGs) formed 584 
4.  Number of capacity building workshops for CVGs 199 

5.  Number of door to door visits 22,927 
6.  Number of meetings with community members for community mobilization 1,245 

7.  Number of meetings with elders and local leaders 514 

8.  Number of stalls for information dissemination and mobilization 89 
9.  Number of Vigilance Committees (VCs) formed 19 

10.   Number of letters written to various stakeholders 14,163 
11.   Number of meetings organized on pro-female voting 481 

12.   Number of promos developed for FM radio  86 
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2. Finance, Grants and Compliance 
2.1. Grants 
2.1.1. Post-Award Reviews 

 During the month, the Grants Unit issued a task order to AASR-GT for post award financial monitoring and 

follow up on Capacity Action Plan of 1 grantee relating to ‘Citizens’ Oversight of Municipal Services’ under 

Cycle 1. The need for this review was necessitated due to non-submission of financial reports by the grantee 

for a long time while the activities under the grant continued as per plan. It was important to determine 

whether there were capacity gaps related to financial record keeping and control or whether the activities 

were being funded by the organization itself or under another grant. The results of this exercise are awaited.  

 Meetings were held with two grantees i.e. AGHE and AJKRSP for issues being faced by them with respect to 

implementation. The Unit advised them to submit formal requests for well thought out modifications 

required in their work plans. AGHE was facing issues with the GB government while AJKRSP was undergoing 

management crisis and reportedly a suit was filed in the court at AJK for reversal of management 

changeover imposed by the AJK government on AJKRSP. 

 M&E Manager was advised to prepare a summary of complaints and their status for the information of 
USAID/OIG. Progress is underway on this matter. 

 
2.1.2. Award of Grants 

 One grant was awarded during the month under thematic area ‘Citizens Voice for Free Fair and Peaceful 
Elections’ under Cycle 5 for Punjab. After the award of 41 grants in March 2013, the project requested 
approval of another 42 grants under cycle 5 and 1 grant for media cum elections under cycle 4 on March 14, 
2013. Given the status of incremental funding, USAID only approved 23 grants for cycle 5 and 1 media cum 
elections grant for cycle 5. This approval was still subject to availability of incremental funding. USAID 
provided incremental funding of $1.25 million on April 9, 2013. However, it was not optimal to award grants 
due to shortage of remaining time.  

 
Theme Nation-

wide 
Punjab Sindh KPK FATA Balochistan GB AJ&K Total 

Free, Fair & 
Peaceful 
Elections 

0 1 0 0 0 0 0 0 1 

Total 0 1 0 0 0 0 0 0 1 

S. 
No. 

Key Activities of “Citizens’ Voice for Free, Fair and Peaceful Elections” 
Grantees 

As of April 19, 2013 

1.  Number of door to door visits  83,168 

2.  Number of corner meetings  171 
3.  IEC material printed (posters and brochures) 719,250 

4.  IEC material disseminated (posters and brochures) 241,013 

5.  Number of grantees with activity on social media 38 
6.  Number of stalls for information dissemination and mobilization 269 

7.  Number of advocacy meetings with relevant local authorities 200 
8.  Number of letters written to various stakeholders, local and higher 

authorities to demand corrective measures 
3,326 

9.  Number of young leaders identified for voluntary activities 1,363 
10.   Number of training workshops on free, fair and peaceful voting to train the 

youth volunteers 
36 

11.   Number of letters written to candidates or the respective party leaders to 
advocate for specific commitments by candidates and/or political  parties 

693 

12.   Number of personal meetings with candidates of relevant national or 
provincial assembly seats 

15 
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Overall Snapshot of Grants under Contract as of April 2013 

Thematic Area Cycle 
No. of Grants 
Allocated for 
Award in RFA 

No. of Grants 
Recommended by 

PSC to USAID 

No. of Grants 
Approved by 

USAID 

Signed 
Awards 

1. Citizens’ Voice for Free, Fair 
and Peaceful Elections 

Fifth 100 117 49 42 

  100 117 49 42 

1. Citizens’ Voice for 
Independent, Free and 
Responsible Media 

Fourth 10 8 1 0 

2.  Citizens’ Voice and 
Accountability for Youth 
Development 

Fourth 20 21 0 0 

3. Citizens’ Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen 

Fourth 10 10 0 0 

4. Citizens’ Awareness for Higher 
Female Voter Turnout 

Fourth 20 34 28 25 

Total   60 73 29 25 
1. Citizens’ Engagement and 
Accountability for an Effective 
Local Government System 

Third 5 11 5 4 

2.  Citizens’ Advocacy for 
Implementation of 18th 
Amendment 

Third 8 8 6 5 

3. Energy Sector Reforms Third 10 9 9 8 
4. Advocacy for Effective 
Implementation of the Frontier 
Crime Regulations (FCR) Reforms 

Third 2 5 3 2 

4. Citizens’ Voice for 
Strengthening Transparency and 
Accountability  Mechanisms 

Third 6 10 8 7 

Total   31 43 31 26 

1.Citizens' Voice for Effective 
Legislative Governance  

Second 15 5 5 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public 
Accountability in Tax Collection 
Sector 

Second 10 1 2* 2 

4. Advocacy for Strengthening 
Legal Framework for NPOs 

Second 2 0 0 0 

Total   37 18 19 17 
1. Energy Sector Reforms First 10 4 4 4 

2. Improving Water Rights First 4 4 4 4 
3. Citizens’ Oversight of 
Municipal Services 

First 10 10 7 7 

Total   24 18 15 15 
Grand Total  252 269 143** 125 
*Whi le 1 was  recommended by PSC, 1 was  di rectly approved by USAID making the tota l  number 2.  

** Di fference of 18 between approved and s igned grants i s  due to the fact that 4 have been put on hold by USAID pending increase  in 
obl igated amount for the project and revision of design for these grants due to changed ci rcumstances, 8 have been put on hol d by the project 
for several reasons including performance issues related to an already existing grant, reassessment of capacity and awaited reference checks  

and 6 appl icants  withdrew the appl ication. 
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2.1.3. Modification to Award of Grants 
13 modifications to the awards under Cycle 1 and 2 were made during the month. These modifications relate to no 
cost extensions and increase in obligated amount. 2 of these modifications are under thematic area “Citizen s’ 
Oversight of Municipal Services”, 4 under “Improving Water Rights”, 4 under “Improving Water Rights” and 3 under 
“Citizens' Voice for Effective Legislative Governance”. The remaining amount of grants, assessed to remain un -
utilized was also de-obligated in certain cases. The no-cost extensions were already anticipated due to delay in 
provision of first advance payment for these grants which resulted in delayed start -up. The project could not pay 
advance due to delay in receipt of funds from USAID which was due to their internal procedural requirements.  
 
2.1.4. Post Award Orientation 
Two sessions of post award orientation were carried out for 24 awardees under Cycle 3. These sessions included 
presentations related to the Letter of Grant (LoG), M&E and Financial Reporting.  
 

2.1.5. Technical Assistance to Sub-awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues 
that they faced and guided them about the required standards of record keeping and reporting for USAID grants.  

2.1.6 Process Improvements 

This month, the project had to process the first batch of grants to be closed out. This provided an opportunity to 
review and improve the checklist and intimation letters from subawards manual. Accordingly, the close out forms 

were revised and improved. GMIS was also updated by the MIS team for inclusion of close out tab in the system.  

A review of grantee communication and complaints was carried out as a follow up of an informal complaint by one 
of the grantees. The following recommendations were made and work is in progress on these:  

 One important issue that was identified was that the M&E field visit observations were not shared with the 
grantee. This needs to be institutionalized in the spirit of teamwork and transparency that M&E team should 
bring back their filled checklist and notes, discuss points with the grantee and communicate these back in 
writing to the grantees to solicit their inputs as well as follow up on any agreed upon corrective actions.  

 It may also be considered that the M&E checklist be shared with the grantees in advance so that the 
expectations could be managed. The M&E team can however go beyond the checklist to a reasonable extent 
if some irregularities are discovered. 

 Direct feedback and complaint mechanism system on GMIS should be put in place immediately and grantees 
should be notified of the same. In the absence of this, we are not providing a channel to our grantees which 
may cause frustration among them. Also, the complaints should be linked with the performance 
management system of our staff.  

 The focal person(s) nominated in a complaint should be rotated and the new focal person must remain 
vigilant of any hidden issues and immediately perform an M&E visit of the grantee to build rapport and make 
efforts diligently to find out whether the complaint was genuine, misunderstood or malafide. This vigilance 
will be very helpful for the project to avert or manage any consequences of malafide complaints.  

 There should be some senior level interaction with the grantees, other than focal points so that if there are 
issues with focal points or their managers, other mechanisms are available. The fee dback form would do the 
needful. However, senior management interaction has its own value other than monitoring and issue related 
exercises.  

 An interpersonal communications training needs to be provided to all staff working with grantees, since 
although the staff is experienced, interpersonal communication is not something that is everyone’s strength. 

 Rotation of focal points or at least reviews independent of focal points should be considered.  
 
2.1.6. Other Capacity Building and Supportive Initiatives 
Certain administrative tasks were carried out to support project workflow with respect to contractual matters:  

 Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project 
teams.  
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 Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project 
financial management. 

 Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving outstanding issues.  
 Coordination with USAID OAA/OFM and OD&G for different information required by them. 

 Review and clearance of request for advance payment and financial reports for the period.  

 Review and submission of monthly grants report to USAID. 
 Advise to COP about process improvements in respect of solicitation, selection and outreach .   

 Revised the budget forecast of TAF’s component of CVP for FY-13. 

 Coordination and provision of information to AASR-GT for routine compliance matters. 
 Review of accruals for the quarter ended March 31, 2012 for submission to USAID.  

 Review and submission of the realignment and no-cost extension request for the project to TDEA. 

 Support operations department with procurement planning and guidance on obtaining tax exemptions.  
 Security Manager of the project attended an orientation on Security SOPs at TAF off ice for his capacity 

building. 
 
2.2. Finance 
Finance Unit continued to perform a range of routine functions including financial management, submission of 
reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID 
regulations and TDEA policies. 
 
The Finance Unit also supported TDEA secretariat with preparation and submission of the revised budget for the 
project covering the extension period. Subsequent clarifications and analysis were also provided to USAID o n a time 
to time basis. 
 

Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Qtr 8   Total 

June '11 
Jul-Sep 

'11 
Oct-Dec 

'11 
Jan-Mar 

'12 
Apr-Jun 

'12 
Jul-Sep 

'12 
Oct-Dec 

'12 
Jan-Mar '13 Apr '13 

Jun '11-Apr 
'13 

Salaries & 

Wages 

              

745,248  

           

3,316,744  

           

7,074,031  

         

10,467,447  

         

10,743,290  

         

11,039,217  

         

15,974,023  

      

17,017,854  

        

6,068,285  

         

82,446,139  

Fringe Benefits 

                

61,968  

              

459,308  

              

843,789  

           

1,224,262  

           

1,205,076  

           

2,250,329  

           

1,759,190  

        

2,352,132  

           

849,943  

         

11,005,997  

Consultants 

                       

-    

                

91,761  

                

82,754  

                       

-    

            

(174,515) 

                       

-    

              

255,000  

                     

-                         -    

              

255,000  

Trav el,Trans & 

Per Diem 

                       

-    

                       

-    

                       

-    

                       

45  

                

31,009  

              

883,538  

              

810,385  

           

640,290  

           

108,894  

           

2,474,161  

Procurement 

              

769,669  

           

1,190,782  

              

495,400  

           

1,998,800  

              

176,280  

           

2,621,383  

           

5,425,662  

        

6,185,931  

        

1,514,985  

         

20,378,892  

Equipments & 

Supplies 

                

37,803  

              

338,413  

              

605,288  

              

884,491  

           

1,148,212  

              

882,027  

              

985,983  

             

63,712  

           

583,895  

           

5,529,824  

Communication 

                

20,000  

              

140,825  

              

629,973  

              

415,948  

              

187,435  

              

650,982  

              

604,218  

           

684,939  

             

76,010  

           

3,410,330  

Grants 

                       

-    

                       

-    

                       

-    

                       

-    

           

9,604,204  

         

30,145,099  

         

43,171,136  

    

110,136,299  

      

50,813,841  

       

243,870,579  

Subcontracts 

                       

-    

                       

-    

         

10,691,082  

         

18,355,436  

         

20,899,281  

         

37,603,601  

         

26,632,673  

      

58,148,427  

      

14,377,020  

       

186,707,520  

Other Direct 

Cost 

           

4,245,600  

              

724,101  

           

3,961,881  

           

1,507,056  

           

4,374,561  

           

3,017,739  

           

2,003,568  

        

2,324,360  

           

752,985  

         

22,911,851  

Fee 

                

90,514  

              

488,758  

              

653,617  

              

787,506  

              

844,465  

           

1,018,877  

           

1,327,845  

        

1,397,115  

           

475,184  

           

7,083,881  

TOTAL 
           
5,970,802  

           
6,750,692  

         
25,037,815  

         
35,640,991  

         
49,039,298  

         
90,112,792  

         
98,949,683  

    
198,951,059  

      
75,621,042  

       
586,074,174  
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2.3. Compliance 
AASR-GT team continued to perform compliance function in relation to procurement orders and transactions on 
monthly basis. 
 
3. Capacity Building 
3.1. Partners’ Training 
3.1.1. Quick Impact Trainings (QIT) 
Finance, HR and Procurement Trainings 
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During the month training for Grant Cycle 5 grantees was conducted from April 9 to April 11, 2013. Total of 41 
organizations attended this training session being represented by 79 participants.  
 
Programmatic Trainings 
During the month, various QITs were implemented under the theme of free , fair and peaceful elections, in line with 
the increasing needs and demands for elections related process. Three day training was held for CSOs in Multan and 
Karachi from April 3 to April 9, 2013, similar trainings were executed in Islamabad on the same dates. Another day-
long session was organized at The Asia Foundation (TAF) Office on April  19, 2013 where three participants attended 
the training including one member from INSAAF Network and 2 from NRDP (partner organization). This makes a total 
of 42 organizations which participated in these trainings with 85 participants trained.   
 
Snapshot of Programmatic QITs 
 

Dates Thematic Area Grantee 

Organizations 

No of 

Participants 

Grantee 

Male Female  

3-5 April, 2013 Election Processes Multan (Cycle 5) 8 16 11 5 

3-5 April, 2013 Election Processes Islamabad (Cycle 5) 11 22 20 2 

7-9 April, 2013 Election Processes Karachi (Cycle 5) 10 20 15 5 

7-9 April, 2013 Election Processes Islamabad  (Cycle 5) 12 24 19 5 

19 April, 2013 Election Processes  TAF Office - Islamabad 
(Cycle 5) 

1 3 3 0 

Total 42 85 68 17 

 
3.1.2. Performance Management Plans Training 
Proposals from consultants were evaluated for Senior Trainer for Conducting Workshops on Design and 
Implementation of Performance Management Plans. The process was conducted through a competitive process on 
the basis of their previous experience, qualifications and reasonable budget. One of the shortlisted candidates 
delivered a short presentation to the TAF CB team on Monday, April 29, 2013. One shortlisted candidate was not 
available and therefore the second presentation will be held on May 2, 2013. 
 
3.1.3 Long-term Institutional Development Training 
The Institute of Business Management, Karachi was gifted 22,000 books for their library under the Asia Foundation ’s 
books for Asia initiative. The shipment was received on April 30, 2013.  These books will add value to their 
knowledge base, stimulate learning and foster the culture of teaching and research at IoBM.  
 
3.2. TDEA Trainings 
TDEA and project staff Financial Management training session was conducted on April  3, 2013.  

 

Topic of training Date of training Total of 
participants 

Gender 
representation 

Male Female 

Financial Management April 3, 2013 21 14 7 
 
 
4. Administration and Procurement 
Following activities were undertaken during the reporting period: 

 The Semi Annual Procurement Plan was submitted to USAID for approval.  

 Procurement process for second official car was initiated. 

 Procurement of server, security equipment and office furniture was completed in the month of April 2013. 

 Logistical arrangements for M&E field visits were arranged in all four provinces. 
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 Inventory/assets from IFES finalized and sent to IFES (Mr. Khurram Naz) for their response and 
acknowledgement. 

 Split ACs were installed and workstations provided to newly hired staff.  
 
4.1. Human Resource Management 
Following interviews were conducted during the quarter: 

 Senior Program officer – PDR interviews were conducted on April 2, 2013.  

 Finance Officer interviews were conducted on April 4, 2013. 
 

Following approval is pending with USAID: 

 Mr. Usman Razzaq has been selected as Program officer – PDR on April 15th and approval of his hiring is 
pending with USAID. 

 
Following personnel joined the project: 

 Mr. Asif Shah joined PDR unit as Program Officer on April 4, 2013. 
 Mr. Zahid Shahzad joined as Monitoring and Evaluation Officer on April 1, 2013.  

 Ms. Nadya Aman joined Finance Unit as Finance Officer on April 18, 2013. 
 

 
5. Management Information System (MIS) 
5.1 Website 
The project's new website (http://cvpa-tdea.org/v1) was further developed with input from various stakeholders. 
Major updates are as follows: 

 MIS has developed further versions of the new website including v2,  v3, v4. These versions represent 
different sliders and menus. 

 
5.2 Compliance Support 
As part of the reporting methodologies of the project progress, the OTI Database and PAKINFO progress in the 
month of April 2013 is as follows: 

 The OTI Database was reworked to take into account USAID requirements of the post award phase. 
Numerous meetings with NRSP representatives were carried out for the purpose. Data is being updated as 
per the new requirements and will be submitted to USAID in due course . 

 
5.3 GMIS 
Following tasks were performed with regards to GMIS: 

 MSF indicators module was added for PakInfo. 

 District spending module was added for PakInfo. 

 PDR module was added for PakInfo. 
 A module for M&E was designed and developed to add field activities.  

 Close out table, related section filters and hide option were added. 
 
6. Communications and External Relations 
During the reporting period, Communications and External Relations (CER) unit completed the following key tasks:  

 A Communications and External Relations (CER) Program Officer represented the project at a seminar titled 
‘Election Situation in Tribal Areas’ conducted by ‘Democracy Reporting International’ at Marriot Hotel, 
Islamabad on April 2, 2013. 

 On April 4, 2013, two CER Program Officers attended a conference on “International Standards in Election 
Observation” organized by the Aurat Foundation, Democracy Reporting International, Free and Fair Election 
Network, Human Rights Commission of Pakistan, National Democratic Institute, Special Talent Exchange 
Program and United Nations Development Program. 

 CER Unit attended the Communications Working Group meeting conducted by DOCs at Islamabad Club on 
April 16, 2013. 

http://cvpa-tdea.org/v1
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 Manager CER and Network Administrator attended training for Implementing Partners on Pak Info database 
on April 16, 2013.  

 Manager CER attended Voter and Civic Education Group (VEG) meeting held at IEFS office on April 22, 2013.  
 CER Unit held a meeting with COR Nazeer Mahar and Colin Cram on April 26, 2013 to discuss project 

outreach, election related activities, success stories and events to project sub-grantee work. 

 CER Program Officer attended a seminar organized by ‘Consumer Rights Commission of Pakistan’, a partner 
organization working on Energy Sector Reforms on April 29, 2013. The seminar was t itled ‘Natural Gas 
Initiative – National Consultation’. 

 As an ongoing activity, events calendar of the project and sub-grantees were updated and shared with USAID 
for the month of April, 2013. 

 Communications Unit reviewed and approved 234 submissions of advocacy, IEC and BCC materials for USAID 
Branding and Marking Compliance. 

 Feedback and complaint forms for sub-grantee organizations were completed. Subsequently they will also 
be uploaded on the new project website. 

 Communications Unit is working on developing a resource center at the project office. This will include 
publications produced by sub-grantees like training manuals, IEC material, reports and any other project 
related material and activity photographs. In this regard the unit has started collecti ng the documents. 

 Communications Unit prepared weekly reports on election-related activities titled Election News. 
 The Unit prepared design, layout and content of the new website.  

 Director Finance, Grants and Compliance, Director Capacity Building & Organizational Development and 
Manager CER participated in a radio program, “Tea Time with US”, on April 30, 2013. Two beneficiaries also 
participated in the program and talked about their experiences with partner organizations working on 
Energy Sector Reforms and Water Rights. Aired live between 6 to 7 pm on FM Power 99, there seemed to be 
genuine interest in the show and multiple calls were received throughout the program.  

 The Unit prepared two success stories of sub-grantee organizations i.e. of Damaan and The Network which 
have been submitted to USAID and progress is underway for other success stories. 

 
7. Election Information Monitoring System (EIMS) 
Election Web Portal 
Election Web Portal www.electionpakistan.org was launched on April 11, 2013, carrying comprehensive election-
related information including, but not limited to the following: 

 Election History: Provides relevant statistics about voter registration, voter turnout, votes polled to parties 
and constituency-based results since 1970.  

 Observation Findings: Provides information about elections violations on a daily basis. 

 Citizens’ Comments: Concerns of citizens reported about the administration of the 2013 General Elections to 
FAFEN and/or the Election Commission of Pakistan (ECP) and corrective action sought from state authorities. 

 Vote Rationally: Provides score cards of all Members of the National Assembly (MNAs) 2008-2013, as well as 
candidates’ asset statements and other resources to help citizens scrutinize and assess elected 
representatives’ past performance and financial transparency.  

 Election Resources: Provides importance resources such as The Constitution of the Islamic Republic of 
Pakistan, Universal Declaration of Human Rights, Election Commission of Pakistan Code of Conduct, Election 
Laws etc. 

 Election Developments: Provides information on election developments like political parties’ manifestos, 
seat adjustments and other important current news on elections.  

 
The Election Web Portal generated immense interest in the general population and a total of 287,729 hits were 
received by the end of April 2013. The key statistics are as follows: 
  

http://www.electionpakistan.org/
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Integration of EIMS with Punjab Government, KP Government and DAWN Online Portal 
EIMS was integrated with Punjab Government’s Election Monitoring Cell through Punjab Information Technology 
Board. They also started using Free and Fair Election Network (FAFEN) reports to take corrective measures. A formal 
Memorandum of Understanding (MoU) is also being contemplated. 
 
EIMS was also integrated with the KP Government and all election-related information provided by FAFEN was made 
available on the Information Department’s website.  Additionally, KP Government also solicited support to deploy an 
online election complaints receiving mechanism. Besides this, Dawn’s Online Portal also began using information 
shared through FAFEN’s tweets on their homepage. A formal MoU was also signed.  
 

Complaints Mechanism for National Commission on Status of Women 
EIMS developed a complaints mechanism for the National Commission on Status of Women (NCSW) and integrated 
it within the Election Web Portal. This enabled NCSW to receive complaints from across Pakistan on violations of 
women’s electoral rights. A formal MoU was signed with NCSW. 
 
8. Challenges Faced  
During the month of April, the project faced and responded to certain challenges. The most significant of these are 
highlighted below: 

 The Security condition was a key challenge for the Project as well as partner organizations especially with 
regard to election-related activities. The M&E team faced security challenges in conducting field visits to 
Balochistan, KP and certain parts of Sindh, and special measures had to be taken to ensure their safety. Visits 
also had to be delayed in light of the security conditions. 

 In several instances, grantees were unable to conduct election-related activities such as setting up election 
camps and organizing candidates’ forums, due to prevailing security situation. Citizens’ Voice Project is 
taking steps to respond to needs of adjustment/amendment in the contracts in these cases, so that funds 
provided through our grants are efficiently used towards the  set objectives. However, progress may have 
been affected because of this.   
  

Key Statistics Till April 29, 2013 

Total Hits 287,729 
Total Files 135,340 

Total Pages 50,610 
0Total Visits 9,658 

Total KBytes 5,418,092 
Total Unique Sites 6,771 

Total Unique URLs 4,264 

Total Unique Referrers 1,879 
Total Unique Usernames 4 

Total Unique User Agents 7,282 
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Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of April 30, 2013) 
 
 
 Nation-

wide 
Punjab Sindh Balochistan KP FATA GB AJ&K Total 

Energy Sector 
Reforms 

3 3 1 0 1 0 1 3 12 

Water Rights 0 3 1 0 0 0 0 0 4 

Municipal Services 0 1 3 0 3 0 0 0 7 

Education Sector 
Reforms 

1 3 1 0 4 0 0 1 10 

FCR Reforms 0 0 0 0 0 2 0 0 2 

Legislative 
Governance 

0 0 0 1 2 0 1 1 5 

Tax Collection 1 1 0 0 0 0 0 0 2 

18th Amendment 0 2 1 2 0 0 0 0 5 

Local Government 0 1 2 1 0 0 0 0 4 

Accountability & 
Transparency 

0 0 4 1 2 0 0 0 7 

Higher Female 
Voter Turnout 

0 2 4 9 10 0 0 0 25 

Free, Fair and 
Peaceful Elections 

0 13 10 6 13 0 0 0 42 

Total 5 29 27 20 35 2 2 5 125 



Appendix II: Status of region and theme-wise awarded grants and funds (PKR) approved and disbursed - April 30, 2013 
Thematic Areas & Funding Geographic Devolution of Grants Total PKR 

Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Voice & 
Public 
Accountability in 
Tax Collection 
Sector 

No. of Approved Grants                            

1  

                           

1  

                                       

2  

Funding 
Status 

Approved                 
139,491  

                
145,093  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
284,584  

Disbursed                   
20,219  

                  
36,090  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                  
56,309  

Advocacy for 
Effective 
Implementation of 
the Frontier Crime 
Regulations (FCR) 
Reforms 

No. of Approved Grants                                      
2  

                               
2  

Funding 

Status 

Approved                           

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

377,174  

                          

-    

                          

-    

                

377,174  

Disbursed                           
-    

                          
-    

                          
-    

                          
-    

                          
-    

                  
81,110  

                          
-    

                          
-    

                  
81,110  

Citizens' Voice for 
Effective Legislative 
Governance  

No. of Approved Grants                                  
1  

                           
2  

                             
1  

                           
1  

                           
5  

Funding 
Status 

Approved                           
-    

                          
-    

                          
-    

                
162,541  

                
349,699  

                          
-    

                
180,515  

                
167,015  

                
859,769  

Disbursed                           
-    

                          
-    

                          
-    

                  
61,537  

                
145,345  

                          
-    

                  
67,395  

                  
56,386  

                
330,663  

Citizens oversight 
on Municipal 
Services 

No. of Approved Grants                              

1  

                           

3  

                             

3  

                                 

7  

Funding 
Status 

Approved                           
-    

                  
99,962  

                
283,694  

                          
-    

                
287,723  

                          
-    

                          
-    

                          
-    

                
671,379  

Disbursed                           
-    

                  
48,633  

                
101,767  

                          
-    

                  
95,033  

                          
-    

                          
-    

                          
-    

                
245,433  

Energy Sector 
Reforms 

No. of Approved Grants                            
3  

                           
3  

                           
1  

                             
1  

                             
1  

                           
3  

                         
12  

Funding 

Status 

Approved                 

292,542  

                

266,180  

                  

93,094  

                          

-    

                  

95,760  

                          

-    

                  

99,853  

                

252,416  

             

1,099,846  

Disbursed                 
204,338  

                  
55,059  

                  
36,451  

                          
-    

                  
43,580  

                          
-    

                  
28,179  

                  
55,408  

                
423,014  

Improving Water 
Rights 

No. of Approved Grants                              
3  

                           
1  

                                     
4  

Funding 
Status 

Approved                           
-    

                
400,898  

                
137,447  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
538,345  

Disbursed                           
-    

                
328,530  

                
129,116  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
457,646  

Citizens’ Advocacy 
for Implementation 
of 18th Amendment 

No. of Approved Grants                              
2  

                           
2  

                           
1  

                                   
5  

Funding 
Status 

Approved                           
-    

                
296,040  

                
262,358  

                  
90,492  

                          
-    

                          
-    

                          
-    

                          
-    

                
648,890  

Disbursed                           
-    

                  
34,283  

                  
29,608  

                    
9,551  

                          
-    

                          
-    

                          
-    

                          
-    

                  
73,442  

Education Sector 
Reforms 

No. of Approved Grants                            
1  

                           
3  

                           
1  

                             
4  

                               
1  

                         
10  

Funding 
Status 

Approved                   
99,574  

                
291,565  

                  
85,558  

                          
-    

                
327,882  

                          
-    

                          
-    

                  
83,423  

                
888,002  

Disbursed                   
66,412  

                
222,464  

                  
56,369  

                          
-    

                
236,466  

                          
-    

                          
-    

                  
48,679  

                
630,390  

Citizens’ Voice for 
Transparent and 
Accountable 
Mechanism 

No. of Approved Grants                                
3  

                           
2  

                           
2  

                                 
7  

Funding 
Status 

Approved                           
-    

                          
-    

                
326,018  

                
200,223  

                
253,204  

                          
-    

                          
-    

                          
-    

                
779,445  

Disbursed                           
-    

                          
-    

                  
49,086  

                  
33,889  

                  
11,035  

                          
-    

                          
-    

                          
-    

                  
94,010  

Citizens’ 
Engagement and 
Accountability for 
an Effective Local 
Government System 

No. of Approved Grants                              
1  

                           
2  

                           
1  

                                   
4  

Funding 
Status 

Approved                           
-    

                
139,799  

                
200,564  

                
176,176  

                          
-    

                          
-    

                          
-    

                          
-    

                
516,540  

Disbursed                           
-    

                    
9,569  

                  
29,685  

                  
37,110  

                          
-    

                          
-    

                          
-    

                          
-    

                  
76,364  

Free and fair 
Elections 

No. of Approved Grants                            
13  

                         
10  

                           
6  

                         
13  

                               
42  

Funding 
Status 

Approved                           
-    

                
265,615  

                
211,888  

                
127,988  

                
265,171  

                          
-    

                          
-    

                          
-    

                
870,662  

Disbursed                           
-    

                  
55,226  

                  
44,118  

                  
27,647  

                  
59,412  

                          
-    

                          
-    

                          
-    

                
186,402  

Women Voter 
Turnout 

No. of Approved Grants                              
2  

                           
4  

                           
8  

                         
11  

                               
25  

Funding 
Status 

Approved                           
-    

                  
62,491  

                
112,878  

                
231,772  

                
320,146  

                          
-    

                          
-    

                          
-    

                
727,287  

Disbursed                           
-    

                  
12,261  

                  
31,932  

                  
43,513  

                  
57,929  

                          
-    

                          
-    

                          
-    

                
145,634  
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Total No. of Approved Grants                            
5  

                         
29  

                         
27  

                         
19  

                         
36  

                           
2  

                           
2  

                           
5  

                       
125  

Funding 

Status 

Approved                 

531,607  

             

1,967,643  

             

1,713,499  

                

989,193  

             

1,899,586  

                

377,174  

                

280,368  

                

502,854  

             

8,261,924  

Disbursed                 
290,969  

                
802,115  

                
508,132  

                
213,247  

                
648,799  

                  
81,110  

                  
95,574  

                
160,472  

             
2,800,417  

            

Total Funds 
Approved (PKR) 

       8,261,924            

Total Funds 
Disbursed (PKR) 

       2,800,417            
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Appendix III: Thematic Area-Wise Disbursements for the Month of April 2013 
 

Thematic Area 
Grant 

Amount 
Disbursement 

Citizen Voice & Public Accountability in Tax Collection Sector 24,189,644               440,577  

Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms 32,059,804                           -    

Citizens' Voice for Effective Legislative Governance  73,080,352           4,916,171  

Citizens oversight on Municipal Services 57,067,230           2,098,463  

Energy Sector Reforms 93,486,887           8,479,070  

Improving Water Rights 45,759,344           6,511,285  

Citizens’ Advocacy for Implementation of 18th Amendment 55,155,675           1,771,420  

Education Sector Reforms 75,480,192           9,705,466  

Citizens’ Voice for Transparent and Accountable Mechanism 66,252,859               921,550  

Citizens’ Engagement and Accountability for an Effective Local Government System  43,905,893           2,047,344  

Free and fair Elections 74,006,300           4,094,200  

Women Voter Turnout 61,819,400           3,778,885  

 

 

1% 0% 

11% 

5% 

19% 

14% 
4% 

22% 

2% 
5% 

9% 
8% 

Thematic Area Wise Disbursements for April 2013 

Citizen Voice & Public Accountability in Tax
Collection Sector

Advocacy for Effective Implementation of the
Frontier Crime Regulations (FCR) Reforms

Citizens' Voice for Effective Legislative
Governance

Citizens oversight on Municipal Services

Energy Sector Reforms

Improving Water Rights

Citizens’ Advocacy for Implementation of 18th 
Amendment 

Education Sector Reforms

Citizens’ Voice for Transparent and Accountable 
Mechanism 

Citizens’ Engagement and Accountability for an 
Effective Local Government System 

Free and fair Elections

Women Voter Turnout
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Appendix IV: Region-Wise Disbursement for the Month of April 2013 
 

Description Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Disbursement          2,763,904       13,184,051           7,401,773         7,296,944          9,861,229                         -          2,142,187         2,114,343  

 

 
 
 
 

6% 

29% 

17% 

16% 

22% 

0% 
5% 

5% 

Region Wise Disbursement (April 2013) 

Nationwide

Punjab

Sindh

Baluchistan

KP

FATA

GB

AJ&K



Appendix VII: List of Sub-Awardees - April 30, 2013 
 

S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

THEMATIC AREA : IMPROVING WATER RIGHTS 
1 Participatory 

Efforts for 
Healthy 
Environment  

Capacity Building of 
Farmers Organization 
for effective and 
efficient advocacy for 
Water Rights, in Sindh 

District Sukkur Sindh April 20, 
2012 to April 
19, 2013 

 11,683,000 Ali Muhammad Shahwani                                                                                      
Bungalow No. 10/200  
Abdullah Bungalows, 
Qasimabad Hyderabad. 
+92-333-3297450 

On-
going 

First 

2 Awaz 
Foundation 
Pakistan, 
Centre for 
Development 
Services 

Improving Water Rights 
of Rural Communities in 
District Multan and 
Bahawalpur 

District Multan , 
Bahawalpur 

Punjab April 20, 
2012 to April 
19, 2013 

         
11,129,000  

Muhammad Zia-ur-Rehman  
# 2440N/8A, D Block, New 
Shamsabad Colony Multan-
Pakistan 
061-4784606 
0300-6301215  

On-
going 

First 

3 DAMAAN 
Development 
Through 
Awareness and 
Motivation 

Transforming the 
Thinking-A Project for 
Materializing the Water 
Rights and Entitlements 

Khanewal, Multan, 
Vehari, and 
Lodhran 

Punjab April 20, 
2012 to April 
19, 2013 

         
10,198,000  

Shoaib Aziz 
House 164, Block B, Shah Rukne 
Alam Colony,Multan                                                                        
061-6780188 
0346-5949188 

On-
going 

First 

4 Governance 
Institutes 
Network 
International  

Improving Water Rights 
in Central Punjab 

Central Punjab Punjab April 20, 
2012 to April 
19, 2013 

 12,749,344  Amjad Parvez 
House 23, Street 30, Sector F-
8/1, Islamabad 
0300-8545108/051-2856511 

On-
going 

First 

THEMATIC AREA : ENERGY SECTOR REFORMS 

1 Consumer 
Rights 
Commission of 
Pakistan 

Improving Gas Sector 
Governance through 
Evidence Generation 
and Public Participation 

District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,057,343  Asif Masood 
House 13, Street 1, Sector G-
6/3, Islamabad 
051-111739739 
0301-5455781 

On-
going 

First 

2 Semiotics 
Consultants 
(Pvt.) Limited 

Energy Sector Reforms District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

            
8,309,000  

Hussain Babur                                                                                                      
# 6-7, 2nd Floor, Pearl Center, 
Block-13, Super Market, F-6 
Markaz, Islamabad-Pakistan                                   
051-227 1248, 287 7266 
0333-521 2221                                       

On-
going 

First 
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3 People 
Empowerment 
and Consulting 
Enterprise 
(PEACE) 

Enhancing Electricity 
Sector Efficiency with 
Public Participation 
(EESEPP) 

District Mardan KP April 20, 
2012 to April 
19, 2013 

 8,139,600  Masood ul Hassan 
Office # 29 A, Street # 13, 
Rahatabad, Peshawar 
091-5845050             

On-
going 

First 

4 TheNetwork 
for Consumer 
Protection 

New Energy Contract 
between Consumer & 
State/Regulator 

Islamabad, 
Rawalpindi 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,499,764  Asim Jaffery  
TheNetwork for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad 
051-2261085/2264881 
0333-5126506                         

On-
going 

First 

5 Young Welfare 
Society 

Empowering Electricity 
Consumers in District 
Khairpur, Sindh 

District Khairpur Sindh November 
30, 2012 to 
February 27, 
2014 

7,913,000 Dr. Akhtar Mughal 
Young Welfare Society (YWS) 
Coordination Office: Awan 
Colony Thari road, Mehrabpur 
District Naushahro 
Feroze Sindh Pakistan. 
Tel: +92-242-431305 
0300-8314840, 0345-5005090 

On-
going 

Third 

6 Public Welfare 
Organization 

Improving Electrity 
Governance for the 
Electricity Consumers in 
District Lodhran 

Lodhran Punjab November 
30, 2012 to 
February 27, 
2014 

8,153,500 Mr. Muhammad Asif 
Jhandir House, Mohallah 
Mehram Wala, Street Opp. 
Umm-ul-Qura School, Lodhran 
0092-608-364454 
0092- 300-6811297 

On-
going 

Third 

7 Research 
Institute of 
Natural 
Resources of 
Pakistan 

Creating Social Impacts 
of Electricity Reforms in 
Pakistan 

Lahore Punjab November 
30, 2012 to 
November 
29, 2013 

6,960,150 Ms. Monail Salahuddin 
Plot # 320 ,2nd Floor ,Silk Bank 
Building ,Z block DHA Phase 3 
Lahore Cantt 
0092-336-4009585                
0092-42-35731579-80        
042-38784186 
 

On-
going 

Third 
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8 Sustainable 
Solutions 
Private Limited 

Raising Peoples' Voice 
for Power Sector 
Reforms 

Gilgit, Ghizer and 
Skardu 

Gilgit-
Baltistan 

November 
30, 2012 to 
November 
29, 2013 

8,487,500 Pervaiz Ahmad 
House 343-A, Ravi Road, G-8/2 
Cell# 92-303-5535543 
0303-5535543 

On-
going 

Third 

9 Global 
Prosperity 
Network 

Citizens' Voice on 
Energy Crisis 

Muzaffarabad AJK November 
30, 2012 to 
November 
29, 2013 

6,876,000 Syed Ibn-ul-Hasan Gillani 
Near Agriculture Office Ghari 
Pan Chowk Muzaffarabad 
092-5822-434109 
92-345-4896696 

On-
going 

Third 

10 Azad Jammu 
and Kashmir 
Rural Support 
Program 

Reforming Enertgy 
Sector Through 
Participatory and 
Integrated Information, 
Education and 
Communication 
Campaign 

Muzaffarabad, 

Mirpur and 

Bimber 

 

AJK December 
28, 2012 to 
December 
27, 2013 

6,235,380 Abdul Qadir Jilani 
D-95, Upper Chattar Housing 
Scheme, Muzaffarabad AJ&K 
13100 
05822-433031; 0345-5123670 

On-
going 

Third 

11 Techno Green 
Associates 

Enhancing Citizens 
Voice and 
Accountability in 
Service Delivery by 
DISCOs 

Gujaranwala Punjab January 31, 
2013 to 
January 31, 
2014 

7,511,650 Tahir Pervaiz Dar, House No. 
221, Block A, Sawan Street, 
PWD Housing Society, 
Islamabad.                                                 
051-5970540, 051-2507745 and 
0333-5159090                                             
tahir@eebp.pk 

On-
going 

Third 

12 Strengthening 
Participatory 
Organization 

Enhancing Access to, 
and Control over 
Energy Resources 

Muzaffarabad and 

Hattian 

AJK December 6, 
2012 to 
December 5, 
2013 

8,344,000 Atique  
30-A Nazimuddin Road, Sector 
F-10/4, 
Islamabad. 
051-2104677; 03469631110 

On-
going 

Third 

THEMATIC AREA: MUNICIPAL OVERSIGHT     
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1 Goth Seengar 
Foundation 

Work Together for 
Improvement of Solid 
Waste Management 
System 

 Jacobabad Sindh April 20, 
2012 to July 
19, 2013 

            
7,990,800  

Qazi Muhammad Raees 
Flat1, E - 36, Near SLS 
Montessori School, Sector G-
11/4 Islamabad, 051-2301514 
0302-8542099 

On-
going 

First 

2 DevCon 
Association for 
Rural 
Development 

Citizen for Change Sangher Sindh April 20, 
2012 to April 
19, 2014 

            
8,470,200  

Nisar Ahmed Nizamani                                                                                             
House No. 124/A-16, Housing 
Society, Sanghar    
0333-3555403                                                                        

On-
going 

First 

3 Participatory 
Educational 
Awareness and 
Community 
Empowerment 
(PEACE) Sindh 

Citizens’ Responsive 
Governance at TMA 
Level  

District Mirpur 
Khas 

Sindh April 20, 
2012 to April 
19, 2013 

            
7,653,000  

Tahir Jadoon                                                                      
PEACE-Sindh: Flat No. A-47, 
first floor, Salman Tower, Main 
National Highway, Malir 
Karachi,               
081-2451201/0300-3825277                        

On-
going 

First 

4 Akhtar 
Hameed Khan 
Resource 
Centre 
(AHKRC) 

Social Accountability of 
Municipal Services 
Delivery and 
Development 

Peshawar KP April 20, 
2012 to April 
19, 2014 

8,321,500 Fakhira Khanam 
#6, Street 56, F-6/4, Islamabad 
051-2822 752 
041-2822 792 
0300-5543560 

On-
going 

First 

5 Dir Area 
Development 
Organization ( 
DADO) 

Citizen participation in 
the Municipal Services 
for the Sustainable 
Development of District 
Dir Upper - KP 

Dir - Upper KP April 20, 
2012 to April 
19, 2014 

            
8,468,000  

Abid Ali Abid 
Main Bazar Road Dir, Haji  
Mahabat Khan Building, Camp 
Colony, Dir,  District Upper Dir 
0944-881146/ 0300-5992358 

On-
going 

First 

6 Association for 
Behavior and 
Knowledge 
Tranformation 
(ABKT) 

Improvement and 
Strengthening of TMA's 
Municipal Service 
through Advocacy, 
Citizens’ Involvement 
and Oversight 

Dir - Lower KP August 06, 
2012 to April 
05, 2014 

            
7,666,980  

Shad Begum 
House 366, St 33, F-11/2, 
Islamabad 
0345-9002768 
051-2100853 

On-
going 

First 
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7 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Meri Awaz Project Multan Punjab August 06, 
2012 to April 
05, 2014 

8,496,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234  

On-
going 

First 

THEMATIC AREA: EDUCATION 

1 DevCon - An 
Association for 
Rural 
Development 

Education’s Reform 
through Expenditure 
Analysis on Primary 
Education 

Jacobabad,  
Hyderabad, 
Sanghar, Khairpur, 
Badin 

Sindh August 06, 
2012 to 
August 05, 
2013 

7,272,400 Nisar Ahmed Nizamani 
House # 124/A-16, Housing 
Society, Sanghar, Sindh 
0235-541441-2/03333555403 

On-
going 

Second 

2 Human 
Development 
Foundation 

Advocacy Campaign for 
Education Sector 
Reforms in Pakistan  

Rahim Yar Khan, 
Mardan (KP),  
Tando 
Muhammad Khan 
(Sindh), Zhob 
(Balochistan) 

Nation-
wide 

August 06, 
2012 to 
August 05, 
2013 

8,463,797 Ghazanfar Hashmi 
19 Sunbal Road, F-10/3, 
Islamabad 
0300-8562717 

On-
going 

Second 

3 Development 
Empowerment 
Women 
Association 

Citizen Participation in 
the Education 
Strengthening for the 
Socio-Economic 
Development of Dir 
Lower -KP 

Dir KP August 06, 
2012 to 
August 05, 
2013 

 7,686,000  Muhammad Asad                                                           
Kalpani Bajoro Road, Ziarat 
Talash, Tehsil Timergara, 
District Lower Dir 
0945-871280 
0346-9380025 

On-
going 

Second 

4 Pak Education 
Society 

Sustainable Education 
Initiatives in District 
Shangla, KP 

Shangla KP August 06, 
2012 to 
August 05, 
2013 

 7,065,500  Ahmad Hussain 
House # 72, Street 6, Mehfooz 
Road, Defense Officers Colony, 
Peshawar Cantt 
091-5841575 
0345-8910123 

On-
going 

Second 

5 Society for 
Human 
Empowerment 
and Rural 
Development 

Making Schools 
Accountable to 
Performance 

Khushab Punjab August 06, 
2012 to 
August 05, 
2013 

    8,360,727  Sajjad Wali 
Village and Post Office Mitha 
Tiwana 
0454-730201-204 
0333-5077985 

On-
going 

Second 
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6 Children First Strengthening  Citizens’ 
Voice to Ensure  
Compulsory & Free 
Education and Promote 
Accountability in 
Education Sector   

KP KP August 6, 
2012 to May 
5 2013 

     
7,359,500  

Amna Anwar 
H-79, St. 92. Sector I-8/4, 
Islamabad 
051-4864259 
0312-5190383 
 
 

On-
going 

Second 

7 Sudhaar 
Society 

Strengthening of 
Citizens’ Voice and 
Public Accountability 
through Oversight on 
Education System and 
Advocacy for 
Improvement of Quality 
of Education in 
Government and 
Private Schools of 
District Narowal 

Narowal  Punjab August 06, 
2012 to 
August 05, 
2013 

      
7,930,500  

Government Employees  
Cooperative Housing Soceity, 
House 563 A-1, Township 
Lahore, 042-35976864, 
03338664992 

On-
going 

Second 

8 Leadership for 
Environment 
and 
Development 
Pakistan 

Strengthening Civil 
Society Oversight of 
Education 
Decentralization in 
Punjab 

Lahore Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,491,778  

Muhammad Rizwan ul Haq 
House, F-7 Markaz, Islamabad, 
Pakistan 
0300-5003262 
051-2651511 

On-
going 

Second 

9 READ 
Foundation 

Supporting 
Communities to 
Strengthen Education 
Sector in AJK 

Rawalakot AJK August 06, 
2012 to 
August 05, 
2013 

            
7,090,990  

Mazar Hussain 
H# 747, Street 10, G-9/3 
Islamabad 
051-2253256 
0331-5050761 
03465727179 

On-
going 

Second 
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10 Organization 
for Human 
Development 

Improving School 
Governance  

Charsadda, 
Mardan 

KP August 06, 
2012 to 
August 05, 
2013 

            
5,759,000  

Amjad Ali 
Main Charsadda Road, Near 
Finance and Planning 
Department, Mardan 
0937-774243 
0334-8470163 
0346-8159996 

On-
going 

Second 

THEMATIC AREA: LEGISLATIVE GOVERNANCE 

1 Water, 
Environment & 
Sanitation 
Society (WESS) 

Citizens’ Voice for 
Enhanced and Effective 
Legislation and 
Accountability  

District Loralai, 
Ziarat, Balochistan  

Balochistan September 
10, 2012 to 
September 
9, 2013 

  13,815,952  Naseeb Ullah 
29/131 DOHS, Survey 31, 
Behind Askari Petrol Pump, 
Airport Road, Quetta 
081- 2864037-8/0300-8384573 

On-
going 

Second 

2 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Citizens’ Voice for 
Effective Legislative 
Governance 

Gilgit-Baltistan Gilgit-
Baltistan 

September 
10, 2012 to 
March 9, 
2014 

15,343,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234 

On-
going 

Second 

3 Pak Women Citizen Voice for 
Effective Legislative 
Governance Project KP 

District Mardan, 
Swat and 
Malakand 

KP 10/09/2012 
to 
09/03/2014 

            
15,889,400 

Azra Hussain 
House # 217, Street # 04, 
Sector T, Sheikh Maltoon Town 
Mardan, KP 
03465602472 
03469183507 

On-
going 

Second 

4 Hamdam 
Development 
Organization  

Awareness and 
Advocacy Campaign 
Aimed at Helping 
Society Better Interact 
with the Legislature at 
MPs of Provincial (KP) 
and National Assembly 

Tank, Dera Ismail 
Khan, Laki 
Marwat, and 
Bannu 

KP 10/09/2012 
to 
09/03/2014 

13,835,000 Muhammad Farooq 
House #06, Gulistan Society, 
Near Fauji Foundation 
Vocational Training Center 
West Circular Road, D.I.Khan, 
Pakhtunkha Pakistan 
0300-5797233 
0092-966-733886 

On-
going 

Second 
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5 Your 
Engineering 
Solutions (YES) 
Pvt Ltd. 

Design & 
Implementation of 
Public IEC for Mutually 
Beneficial Sustainable 
Linkage between 
Citizen & Legislators of 
AJK Assembly 

Kotli, Mirpur AJK September 
28, 2012 to 
December 
27, 2013 

14,196,250 Dr. Waseem Amer 
189 B, Street 46, F-11/3, 
Islamabad 
051-2291520 
0334-4333623 

On-
going 

Second 

THEMATIC AREA: FCR 

1 Step Towards 
Empowerment 
of Pupil (STEP) 

Advocacy for effective 
Implementation of the 
frontier Crime 
Regulations (FCR) 
Reforms 

Khyber Agency, 
Orakzai Agency, FR 
Peshawar, FR 
Kohat, FR Bannu 

FATA September 
28, 2012 to 
December 
27, 2013 

15,077,400 Mr. Majid                                                                              
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan, 
KP 
Cell:+92(345) 9504892 Phone: 
+92(937) 796212 
Email: 
inform_step@yahoo.com 

On-
going 

Third 

2 Devolution 
Trust for 
Citizen 
Engagement 
(DTCE) 

Advocacy for effective 
Implementation of the 
Frontier Crime 
Regulations (FCR) 
Reforms 

Bajaur Agency FATA September 
28, 2012 to 
September 
27, 2013 

16,982,404 Mr. Azhar Bashir Malik                                            
House No.10, Street 4, G-6/3, 
Islamabad 
Cell:+92 (300) 5016016 Phone: 
+92 (51) 111333823 
Email: 
mushir.naqvi@dtce.org.pk 

On-
going 

Third 

THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION 

1 Governance 
Institutes 
Network 
International 
(GINI) 

Citizen Voice and Public 
Accountability in Tax 
Collection Sector 

Islamabad, 
Sargodha, 
Faisalabad & 
Gujranwala 

National October 31, 
2012 to 
October 30, 
2013 

11,856,700 Amjad Pervaiz 
House 23, Street 30, Sector F-
8/1, Islamabad 
051-2856511 
0300-8545108 

On-
going 

Third 

mailto:mushir.naqvi@dtce.org.pk
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2 TheNetwork 
for Consumer 
Protection 

Taxation for 
Development 

Rawalpindi Region Punjab November 
2, 2012 to 
October 30, 
2013 

12,332,944 Asim Jaffery                                                            
TheNetwork for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad                              
051-2261085/2264881 
0333-5126506 

On-
going 

Third 

THEMATIC AREA: LOCAL GOVERNMENT 

1 Awareness on 
Human Rights 
Social 
Development 
and Action 
Society 

Promoting local 
government system 
through citizens 
engagement 

Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

14,975,000 Watan Yar Khilji  
Office No. S-5 Second Floor 
Civic 
Center, Angle Road off Suraj 
Ganj 
Bazar Quetta 
081-2866132  
0300-388 5878 

On-
going 

Third 

2 Al-Mustafa 
Welfare 
Association 
 

Community Centered 
Municipal Development 
Planning 

Khairpur Sindh December 
28, 2012 to 
December 
27, 2013 

8,226,500 Mohammad Amin Khaskheli 
Near Raashdi House, Canal 
View, Abid Colony, Khairpur, 
Taluka, District Khairpur 
0243-714818 
0301-2607927 

On-
going 

Third 

3 Participatory 
Efforts for 
Health 
Environment 

Launching an effective 
advocacy and 
awareness campaign 
for local government 
system and timely 
elections 

 Sindh December 
28, 2012 to 
December 
27, 2013 

8,821,440 Ali Muhammad Shahwani                                                  
Bungalow No. 10/200  
Abdullah Banglows, 
Qasimabad Hyderabad.                                        
Cell: 03333297450 

On-
going 

Third 

4 Institute of 
Social and 
Policy Sciences 

Evidence-based 
Advocacy for 
Strengthening Local 
Government System in 
Punjab 
 

Faisalabad, 
Multan, Lahore, 
Rahim Yar Khan, 
Rawalpindi 

Punjab February 28, 
2013 to 
February 27, 
2014 

11,882,915 H. No. 13, Street No. 1, G-6/3, 
Islamabad. 
Salman Humayun 
Cell: +92 (300) 8567409 Phone: 
+92 (51) 111739739 
Email: salman258@gmail.com 

On-
going 

Third 
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THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY 

1 Development 
Resource 
Solutions 

Giving Voice to the 
People Against 
Corruption in Pakistan 

Chaman, Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

6,903,800 Muhammad Ayub Khan  
Office # 221, Second Floor, 
Universal Complex Jinnah Road 
Quetta 
0333-786 8240 

On-
going 

Third 

2 Community 
Development 
Foundation 

Fostering Community-
based Structural System 
of Public Accountability 

Khairpur, Sukkur Sindh December 
28, 2012 to 
February 28, 
2014 

9,647,000 Jan Odhano 
CDF Office, Near TCF School, 
Bismillah Town,    
Jacobabad, Sindh 
0722-650841 
0333-7341178 

On-
going 

Third 

3 Kainaat 
Development 
Association 

Social Accountability for 
Social Service Delivery 

Larkana, Qamber, 
Shahdadkot, 
Shikarpur, 
Jacobabad, 
Kashmore, 
Kandhkot 

Sindh December 
28, 2012 to 
January 30, 
2014 

11,038,197 Ahmed Bux Channa   
Near Rasaldar Road, Kandhkot, 
District Kashmore 
0722-572186 
0333-7344282 

On-
going 

Third 

4 NGO's 
Development 
Society 

Citizens Voice for 
Strengthening 
Transparency and 
Accountability 
Mechanisms 

Larkana Sindh December 
28, 2012 to 
February 27, 
2014 

10,312,250 Mr. Asif Meerwani,                                                                               
NDS Larkana Office,  
Bungalow # 201, Near Noor 
Muhammad Baloch House, Ali 
Akbar Jalbani Road Larkana 
City,  
District Larkana Sindh 
0332-2005767 
0744-752203 

On-
going 

Third 

5 Sindh Rural 
Support 
Program 

Citizens' Mobilization 
and Training in 
Accountability and 
Transparency for 
Imrpoved Public 

Tharparker Sindh December 
28, 2012 to 
December 
27, 2013 

7,852,250 Miss Sindhu Paras Abro 
A-9 Hyderabad Town, Phase-II, 
Qasimabad, Hyderabad 
 022-2655382                                                         
0336-3097838 

On-
going 

Third 
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Services in Tharparkar 
District 

6 DELTA 
Association 

Strengthening Citizens' 
Voice through Advocacy 
(SCVA) 
 

Peshawar, 
Mardan, Swabi, 
Charsadda, 
Noshera 

KP February 28, 
2013 to 
February 27, 
2014 

8,030,545 House 1, St 2, Bani Gala Green 
Colony, New Bani Gala, Imran 
Khan Avenue, Islamabad. 
Naazlee Sardar 
Cell:+92(300) 8562468 Phone: 
+92(51) 2613879 
Email: naazlee@hotmail.com   

On-
going 

Third 

7 Centre for 
Peace and 
Development 
Initiatives 

Strengthening 
Transparency and 
Accountability 
Mechanisms in KP 

Peshawar, 
Mardan, 
Abbottabad, 
Mansehra 

KP February 28, 
2013 to 
February 27, 
2014 

13,491,880 409-B, Nazi mud Din Road, F-
11/1, Islamabad 
Amer Ejaz 
Cell:+92(334)4328173 Phone: 
+92(51)2108287 
Email: aebutt@yahoo.com 

On-
going 

Third 

THEMATIC AREA: 18TH AMENDMENT 
1 Coastal 

Association for 
Research and 
Development  

Fishery Sector 
Governance in 
Balochistan in Post 18th 
Amendment of the 
Constitution 

Lasbela, Gwadar Balochistan December 
28, 2012 to 
February 28, 
2014 

14,379,100 Muhammad Anwar Ali 
Ilaysani Mohalla Dam, Bunder 
P.O Winder, P.O Code 90201, 
Tehsil Sonminai, District 
Lasbela 
0853-621004 
0345-8848305 

On-
going 

Third 

2 Yar 
Muhammad 
Samejo 
Educational 
Society & 
Development 
Organization 

Improving Social 
Service Delivery in 
Relation of 18th 
Constitutional 
Amendment 

Balochistan Balochistan December 
28, 2012 to 
February 27, 
2014 

7,691,860 Mr. Mubashir Ali Shah                                                                    
Opp: Civil Hospital near Sui Gas 
Office 
Cinema Road Usta Muhammad 
District Jaffarabad 
Balochistan, Pakistan.  
Contact No: office: +92-838-
613409. 
Mobile: +92-345-3977787 

On-
going 

Third 
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3 Advocacy, 
Research, 
Training and 
Services 

Awareness about 
Implementation of 18th 
Constitutional 
Amendment 

Mirpur Khas Sindh December 
28, 2012 to 
December 
27, 2013 

8,271,300 Mr. Shahzado Malik                                                      
House # 21, Commercial Area, 
Satellite Town, Mirpurkhas                                                            
Tel:0233 863232                                                     
Cell: 03332957457 

On-
going 

Third 

4 Society for 
Alternative 
Media and 
Research 

Developing civil society 
leadership for advocacy 
and accountability of 
MGDs focused 
implementation of 18th 
Amendment in Punjab 
province 

Punjab Punjab January 31, 
2013 to 
February 28, 
2014 

13,707,400 Mazar Arif 
H 67, St.43, F-10/4, Islamabad 
92-51-2210006-7 
92-300-5140049 

On-
going 

Third 

5 Umang 
Development 
Foundation 

Strengthening labor 
movement and 
advocating for 
devolution of WWF and 
EOBI in lieu of 18th 
Amendment 

Lahore, 
Gujranwala, 
Rawalpindi, 
Faisalabad, 
Sargodha and 
Multan 

Punjab January 31, 
2013 to 
February 28, 
2014 

11,456,015  
 
 
 
 
 
 
 

On-
going 

Third 

THEMATIC AREA: Citizens’ Awareness for Higher Female Voter Turnout 

1 Step Towards 
Empowerment 
Of Pupil 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Nowshera 

 

KP March 12, 

2013 to July 

11, 2013 

2,642,650  
 

Mr. Muhammad Ismail Khan 
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan 
, KPK 
Cell:+92(300) 9175857 Phone: 
+92(937) 796212 
Email: 
inform_step@yahoo.com 

On-
going 

Fourth 
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2 Network of 
Education & 
Economic 
Development 
Services 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Charsadda KP March 12, 
2013 to July 
11, 2013 

2,619,650 Humayun Khan 
Main road near Tehsil 
Headquarter Hospital Tangi, 
Charsadda. 
Phone: +92 (91) 5580762  Cell: 
+92 (345) 9051269 
Email: needs_pak@yahoo.com 

On-
going 

Fourth 

3 Social 
Consortium for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Bannu KP March 12, 
2013 to July 
11, 2013 

2,451,550 Malik Mir Hayat Khan 
Bairoon Meryan Gate, Meryan 
Road Opp: Petrol Pump Hanifa 
Town, SCFD Office, Bannu. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

On-
going 

Fourth 

4 Gul Welfare 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Quetta Balochistan March 12, 
2013 to July 
11, 2014 

2,485,250 Amir Muhammad Tareen 
Suite # 4, Bushra Center, Model 
Town, Quetta. 
Phone: +92 (81) 2825934; Cell: 
+92 (333) 7821439 
Email: inform.gwo@gmail.com 

On-

going 

Fourth 

5 Liberal Forum 
Pakistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

D.I.Khan KP March 12, 
2013 to July 
11, 2013 

2,547,850 Akram Khurram 
Office No S-1, Rawal Arcade, 
2nd Floor, F-8  Markaz 
Islamabad, Phone: +92 (51) 
2256458-9; Cell: 
+923007890460 
Email:akramkhurram@hotmail.
com 

On-

going 

Fourth 

6 Hujra Village 
Support 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Swat KP March 12, 
2013 to July 
11, 2013 

2,629,250 Mr. Saleem Ahmad 
Near Allaho Akbar Masjid,  
Saidu Sharif, Swat. 
Cell: +92 (333) 9472172 
Phone:+92 (946) 726799 

On-

going 

Fourth 
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Email: hujraswat@yahoo.com 

7 Society for 
Human 
Assistance and 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Pishin Balochistan March 12, 
2013 to July 
11, 2013 

2,527,050 Qazi Tahir Naeem 
Office 2, First Floor, Servis 
Shoes Mega Store, M. A. Jinnah 
Road, Quetta. 
Phone: +92 (81) 2835892  Cell: 
+92 (300) 3825562 
Email: shadinfo@msn.com 

On-

going 

Fourth 

8 Aaghaz 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Faisalabad Punjab March 12, 
2013 to July 
11, 2013 

2,637,550 Zafar Malik 
House # 3, Street # 3, Khalid 
Street, 161 - G. T. Road, Lahore. 
Phone: +92 (42) 38597938  
Cell: +92 (300) 4284432 
Email: 
aagaz_foundation@yahoo.com 

On-

going 

Fourth 

9 Masoom Rights 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Pishin Balochistan March 12, 
2013 to July 
11, 2013 

2,395,050 Mauladad Utmankhail 
House No 114-C, Jinnah Town, 
Quetta.  
Phone:+92 (812) 302085-6 Cell: 
+92 (345) 3858884  
Email: mrds@mrds.org.pk 

On-

going 

Fourth 

10 Global 
Educational, 
Economic & 
Social 
Empowerment 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Mansehra KP March 12, 
2013 to July 
11, 2013 

2,192,950 Muhammad Zubair 
House No. 07, Sector F, 
Ghazikot Township, Mansehra. 
Phone: +92 (997) 440039, Cell: 
+92 (344) 7744555 
Email: info@geesepk.org 

On-

going 

Fourth 

11 Balochistan 
Education & 
Environmental 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 14, 
2013 to July 
13, 2013 

2,605,250 Arifa Shah 
BEEDS Office, Haji Abdul 
Mannan Mohmand Building, 
Basant Sing Lane, Mission 
Chowk, Quetta. 
Phone: +92 (833) 560382  Cell: 

On-

going 

Fourth 
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+92 (333) 7849148 
Email: arifakk2000@gmail.com 

12 Aghaz Social 
Welfare 
Association 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tando 

Mohammad Khan 

Sindh March 12, 
2013 to July 
11, 2013 

2,637,550 Mr. Ali Nawaz Lund 
Gulshan-e- Faiz Colony,  
Tando Mohammad Khan, 
Sindh. 
Phone: +92 (22) 3341551; Cell: 
+92 (333) 2801551 
Email: 
aghaz.association@gmail.com 

On-

going 

Fourth 

13 Takhleeq 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 14, 
2013 to July 
13, 2013 

2,473,100 Muhammad Yaqub 
C-14, Al-Helal Society, Near 
Nomani Mosque, University 
Road Opposite Askri Park, 
Karachi.  
Phone: +92 (21) 34130313, 
Cell: +92 (333) 2110863 
Email: myaqub_tf@yahoo.com 

On-

going 

Fourth 

14 Women 
Industrial & 
Social 
Education 
Society (WISE) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 12, 
2013 to July 
11, 2013 

2,241,850 Aisha Zia 
House # B-44, Block 9, Gulshan-
e-Iqbal Behind Urdu Science 
University, Karachi. 
Phone: +92 (21) 34282147, 
Cell: +92 (300) 2537737 
Email: wises99@yahoo.com 

On-

going 

Fourth 

15 Youth 
Association for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 21, 
2013 to July 
17, 2013 

2,355,050 Agha Mohsin Ali 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town, 
Quetta. 
Phone: +92 (81) 2823975; Cell: 
+92 332 7985945 
Email: 

On-

going 

Fourth 
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youthinaction2007@gmail.com 

16 Nana Sahib 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 22, 
2013 to July 
21, 2013 

2,461,450 Mr. Malik Muhamamd Shah 
Khan 
1st Floor, H # 221-C,  
Samungly Road, Samugly 
Housing Scheme, Quetta. 
Phone: +92 (81) 2832031; Cell: 
+92 (333) 7873599 
Email: nsds_pk@yahoo.com 

On-

going 

Fourth 

17 Basic 
Integrated 
Rural 
Development 
Society 
Nowshera 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Nowshera KP March 12, 
2013 to July 
11, 2013 

2,812,050 Riaz Yousafzai 
3rd floor, Zeeshan plaza, Moti 
Bazaar,  
Nowshera Cantt.  
Phone: +92 (923) 612915, Cell: 
+92 (300) 5776550 
Email: birds.org@gmail.com 

On-

going 

Fourth 

18 Community 
Research and 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,554,050 Imran Inam 
House # B2, New Abdara Road , 
University Town, Peshawar. 
Phone: +92 (91) 5852202 Cell: 
+92 (346) 7773336 

On-

going 

Fourth 

19 Society For 
skills Trainings 
&Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,688,350 Sahibzada.I. Ahmad 
House # 492, St # 13, Sector E-
4, Phase 7,  
Hayatabad. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

On-

going 

Fourth 
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20 Frontier Rural 
Development 
Program 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Lakimarwat KP March 12, 
2013 to July 
11, 2013 

1,953,550 Naeem Wazir 
House # 656, Street # 09,  
Sector F-5, Phase 6, Hayatabad,  
Peshawar. 
Phone:+92 (91) 5701008 Cell: 
+92 (333) 9981008  
Email: 
naeemwazir68@yahoo.com 

On-

going 

Fourth 

21 Association of 
Women for 
Awareness and 
Motivation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tandlianwala & 

Sumandri, 

Faisalabad 

Punjab March 12, 
2013 to July 
11, 2013 

2,655,850 Ms. Nazia Sardar 
House No. 139, Suhail Abad 
(Batala Colony), Tipu Shaheed 
Road, Nearby Jamia Masjid 
Roohani Qadri, Faisalabad   
Phone: +92 (41) 2004270 Cell: 
+92 (321) 6662329  
Email: contact@awam pk.org 

On-

going 

Fourth 

22 Rural 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Buner KP March 12, 
2013 to July 
11, 2013 

2,120,550 Mr. Hakim Zada 
Torgat Karapa, Tehsil & P.O 
Daggar Buner, Buner. 
Cell: +92 (333) 9697173 
Phone:+92 (939) 510421  
Email: rdobuner@yahoo.com 

On-

going 

Fourth 

23 Bright Star 
Development 
Society 
Balochistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Sibi Balochistan March 12, 
2013 to July 
11, 2013 

2,461,150 Naseer Ahmed Channa 
Near PTCL Exchange, Allahabad 
Road,  
Sibi, Balochistan. 
Phone: +92 (833) 500142  Cell: 
+92 (300) 3801529 
Email: 
bright_starbolan@yahoo.co 

On-

going 

Fourth 
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24 Community 
Development 
Foundation 
(CDF) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Jacobabad Sindh March 12, 
2013 to July 
11, 2013 

2,242,150 Mohammad Jan Odhano 
CDF Office, Airport Road First 
Family Lane, Jacobabad. 
+92 (333) 7341178; +92 (722) 
650841 
Email:janodhano@yahoo.com; 
cdf_jcd@yahoo.com 

On-

going 

Fourth 

25 Azat 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 12, 
2013 to July 
11, 2013 

2,410,350 Mr. Zahid Ahmed Mengal 
H.#.3, Street #. 3,  
Ahmedzai Colony, Sariab Road,  
Quetta.  
Phone: +92 (81) 2471742 Cell: 
+92 (333) 7803209 
Email: 
azatfoundation@gmail.com 

On-

going 

Fourth 

THEMATIC AREA: Citizens’ Voice for Free, Fair and Peaceful Elections         

1 Farmers 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rajanpur Punjab March 21, 
2013 to July 
17, 2013 

1,591,250 Ghulam Mustafa 
House # 1, Street # 28, Main 
Zakria Town, Bosan Road, 
Multan. 
Phone: +92 (61) 6512046-47; 
Cell: +92 (300) 8636282  
Email: mustafa@fdopk.org 

On-

going 

Fifth 

2 Organization 
for Public 
Interest 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Lodhran Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Gulfam Mustafa 
First Floor, Kamboh Plaza, 
Multan Road,  
Lodhran.  
Phone: +92 (608) 361441-2; 
Cell: +92 (333) 4446979  
Email: gulfam@opi.org.pk 

On-

going 

Fifth 
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3 Women 
Welfare 
Organization 
Poonch 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rawalpindi Punjab March 22, 
2013 to July 
17, 2013 

1,658,750 Syeda Najma Shakur 
Apartment # 1, Block 4C, PHA, 
G-11/3, Islamabad. 
Phone: +92 (51) 2229209; Cell: 
+92 (321) 5399630  
Email: wwopoonch@gmail.com 

On-

going 

Fifth 

4 Rural 
Development 
Policy Institute 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Layiah Punjab March 18, 
2013 to July 
17, 2013 

1,777,750 Abdul Shakoor Sindhu 
House # 755, Street # 24, G-
9/1,  
Islamabad.  
Phone: +92 (51) 2856623; Cell: 
+92 (300) 5003704  
Email: shakoor@rdpi.org.pk 

On-

going 

Fifth 

5 Social 
Cooperation 
Initiative 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Vehari Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Sajjad Hussain   
House # 128/5, St # 7, Muslim 
Town,  
Burewala Road Vehari. 
Phone: +92 (51) 2856623; Cell: 
+92 (300) 5003704  
Email: shakoor@rdpi.org.pk 

On-

going 

Fifth 

6 Pakistan Rural 
Workers Social 
Welfare 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhawalpur Punjab March 25, 
2013 to July 
24, 2013 

1,786,750 Sabir Farhat 
House 73, Street 4, Qasim 
Town,  
Bahawalpur. 
Phone: +92 (62) 2286045; Cell: 
+92 (300) 6802442  
Email: prwswobwp@gmail.com 

On-

going 

Fifth 

7 Aghaz Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,663,250 Riaz Hussain Shah 
Flat# 04, Block 34-C, Street# 
100, G-11/3, Islamabad. 
Phone: +92 (51) 2229311; Cell: 
+92 (300) 8588007 
Email: riaz.shah@aghaz.org 

On-

going 

Fifth 
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8 Institute for 
peace and 
human 
development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Naeem 
House# 1, Haq Nawaz street, 
Ahbab colony, Bhadur Pur 
Chowk Bosan Road, Multan.  
Phone: +92 (61) 4745335; Cell: 
+92 (300) 6307935  
Email: 
iphdpakistan@gmail.com 

On-

going 

Fifth 

9 Society for 
Sustainable 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Chakwal Punjab March 18, 
2013 to July 
17, 2013 

1,780,750 Aftab Ahmed Awan 
House No 24, Street 1, Block A, 
Soan Gardens, Islamabad.  
Phone: +92 (51) 4306390 Cell: 
+92 (333) 5901194  
Email: aftab.ahmed@ssd.com 
.pk 

On-

going 

Fifth 

10 Mamoona 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 21, 
2013 to July 
17, 2013 

1,651,250 Amna Hashmi 
8-A gulgasht colony, Bosan 
road, Multan. 
Phone: +92 (61) 6212093-4; 
Cell: +92 (301) 8636093 
Email: 
amnahashmi66@gmail.com 

On-

going 

Fifth 

11 Inventure 
Private Limited 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,494,750 Syeda Mujeeba Batool 
H # 55-A, St # 59, F-11/4, 
Islamabad. 
Phone: +92 (51) 2212355-56; 
Cell: +92 (300) 5178642  
Email: 
mujeeba@inventure.com.pk 

On-

going 

Fifth 
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12 Awam dost 
Foundation 
Bhakkar 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhakkar Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Ahmed Khan 
Rahim Abad, Near Jamia 
Qadria, Bhakkar.  
Phone: +92 (51) 2229311; Cell: 
+92 (300) 8588007 
Email: riaz.shah@aghaz.org 

On-

going 

Fifth 

13 Community 
Development 
Network 
Forum 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 21, 
2013 to July 
17, 2013 

1,818,750 Rehana Parveen 
CDNF Complex, House #  03, 
Ahsan (01) Colony, Near Sachal 
Colony, Larkana. 
Phone: +92 (74) 404 0069, Cell: 
+92 (336) 4040069 
Email: fbhangar@cdnf.org.pk 

On-

going 

Fifth 

14 RSWDO Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jacobabad Sindh March 22, 
2013 to July 
17, 2013 

1,713,750 Muhammad Hayat 
Shahbaz pur Mohalla, Near Pir 
Jeal Shah,  
Jacobabad.  
Cell: +92 (300) 3171723 
Email: srwdojcd@hotmail.com 

On-

going 

Fifth 

15 Association for 
Water, Applied 
Education & 
Renewable 
Energy 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Tharparkar Sindh March 18, 
2013 to July 
17, 2013 

1,894,750 Ali Akbar 
AWARE Office, Kamal Nagar 
Chachro,  
District Tharparkar.  
Phone: +92 (23) 2273054 ; Cell: 
+92 (333) 7092067 
Email: aliakbaraware.orq.pk 

On-

going 

Fifth 

16 Allakh Welfare 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ghotki Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Shabir Ahmed Gabol 
Gill Colony, Tehsil Mirpur 
Mathelo, 
District Ghotki. 
Phone: +92 (723) 651341; Cell: 
+92 (346) 9908786 
Email: 

On-

going 

Fifth 
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allakh_ghotki@yahoo.com 

17 Grass Roots 
Assistance and 
People 
Empowerment 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karachi Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Mansoor Ahmed 
A/47, 1st Floor , Salman Tower, 
Main National Highway, 
Karachi.  
Phone: +92 (21) 32042172; 
Cell: +92 (323) 3504101  
Email: 
mrehmanbalochqmail.com 

On-

going 

Fifth 

18 Management 
And 
Governance 
Network Sindh 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Sukkur Sindh March 21, 
2013 to July 
17, 2013 

1,781,750 Dr. Irshad Mahar 
Military Road Bi-Pass, Near 
Blue line bus stop, Sukkur. 
Phone: +92 (71) 5633832 ; Cell: 
+92 (333) 7124816   
Email: 
magnets@magnets.orq.pk 

On-

going 

Fifth 

19 Badin Rural 
Development 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Badin Sindh March 22, 
2013 to July 
17, 2013 

1,733,750 Dr. Akash Ansari 
BRDS, Main Karachi Road, 
Badin City.  
Phone: +92 (297) 861146, Cell: 
+92 (336) 7373293 
Email: brdsngo@yahoo.com 

On-

going 

Fifth 

20 Indus Future 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

T.M.Khan Sindh March 21, 
2013 to July 
17, 2013 

1,788,750 Asghar Ali Laghari 
Bungalow No.1201D-4, Street 
10, Nasim Nagar Phase III, 
Qasimabad Hyderabad Sindh. 
Phone: +92 (22) 2650980; Cell: 
+92 (300) 3304789   
Email: asgharindusfuture.org 

On-

going 

Fifth 
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21 Fast Rural 
Development 
Program 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jamshoro Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Achar Bozdar 
Khosa Muhalla, Sehwan Sharif, 
District Jamshoro, Sindh. 
Phone: +92 (22) 2651015; Cell: 
+92 (333)  
3092686  
Email: infoafrdp.org.pk 

On-

going 

Fifth 

22 Mehran 
Welfare Trust 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Panjal Khan Sangi 
House # 117, Sachal Township, 
Larkana.  
Phone: +92 (74) 4041870  ; Cell: 
+92 (300) 3430741   
Email: 
mehran_trust_larkana@vahoo.
com 

On-

going 

Fifth 

23 Shewa 
Educated 
Social Workers 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP From: 
March 21, 
2013 to July 
17, 2013 

1,558,050 Muhammad Iqbal 
Tehsil Razar, Village and PO 
Shewa,  
Muhallah Tauheed Abad, 
District Swabi.  
Phone: +92 (938) 312235 Cell: 
+92 (347) 5232004  
Email: 
iqbal1312252@yahoo.com 

On-

going 

Fifth 

24 Blue Veins Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 21, 
2013 to July 
17, 2013 

1,786,250 Shaheen Quresh 
F-17/A1, Khuashal Khan 
Khattak Road, University Town, 
Peshawar. 
Phone: +92 (91) 5701201; Cell: 
+92 (331) 9115558 
Email: shaheen@blueveins.org 

On-

going 

Fifth 
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25 Society for 
Human & 
Environmental 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP March 21, 
2013 to July 
17, 2013 

1,829,250 Muhammad Diyar Khan 
TF-359, 360, Deans Trade 
Center, Peshawar Cantt. 
Phone: +92 (91) 5250239 Cell: 
+92 (333) 8877632 
Email: 
diyar@shedpakistan.org.pk 

On-

going 

Fifth 

26 Human 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bannu KP March 22, 
2013 to July 
17, 2013 

1,781,750 Shah Ahmad Khan 
House # 309/C, St. Mahalla 
Bhattia, Inside Kachery Gate, 
Bannu. 
Cell: +92 (323) 9050380  
Email: 
hdo.organisation@gmail.com 

On-

going 

Fifth 

27 Change thru 
Empowerment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,806,750 Muhammad Naeem 
House No 1251, Street-3G, 3rd 
Road, Sector G-10/4, Islamabad 
Phone: +92 (51) 2351881 ; Cell: 
+92 (333) 7806267  
Email: naeem@cte.org.pk 

On-

going 

Fifth 

28 People 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karak KP March 21, 
2013 to July 
17, 2013 

1,569,750 Tehsin Ullah 
Landi Khel, P/O Nari Panos, 
Tehsil-Banda Daud Shah 
District Karak. 
Phone: +92 (927) 330055; Cell: 
+92 (333) 9621294 
Email: 
tehsin_khattak@yahoo.com 

On-

going 

Fifth 

29 Pak Everbright 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 22, 
2013 to July 
17, 2013 

1,706,750 Muhib Ullah Khan 
House No. 73, Street No. 3, 
Khyber Colony No. 2, Tehkal 
Payan, Peshawar. 
Phone: +92 (91) 5702475; Cell: 

On-

going 

Fifth 
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+92 (333) 8059327  
Email: pedo.org@gmail.com 

30 Citizen Voice Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 18, 
2013 to July 
17, 2013 

1,807,750 Mohammad Arif Jamal 
House No. 81, Street No. 94, G-
13/1,  
Islamabad. 
Phone: +92 (51) 2306902; Cell: 
+92 (345)  
9522177 
Email: ccapitizenvoice.org.pk 

On-

going 

Fifth 

31 Peace & 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Hangu KP March 21, 
2013 to July 
17, 2013 

1,740,750 Mohammad Iqbal 
Opposite Deans Appartment, 
Old Bara Road University Town, 
Peshawar. 
Phone: +92 (91) 5701425 ; Cell: 
+92 (333)  
9681887 
Email: iqbal_hun©yahoo.com 

On-

going 

Fifth 

32 Policy 
Research And 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swat KP March 21, 
2013 to July 
17, 2013 

1,737,250 Mian Asghar Khan 
House # 23, Samad Abad, 
Behind Usmania Restaurant 
University Road, Peshawar.  
Phone: +92 (91) 5851897; Cell: 
+92 (333) 9107124  
Email: prand.org@gmail.com 

On-

going 

Fifth 

33 Rural 
Development 
Project 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Haripur KP March 18, 
2013 to July 
17, 2013 

1,780,750 Muhammad Ahsan Khan 
Hattar Road, Behind Soka Flour 
Mills, Haripur. 
Phone: +92 (995) 615502; Cell: 
+92 (301) 8567066 
Email: ahsan.khan@rdp.org.pk 

On-

going 

Fifth 
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34 Sustainable 
Development 
Society-SDS 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 22, 
2013 to July 
17, 2013 

1,676,750 lftikhar Hussain 
Near District Court, A 1purai, 
District Shangla. 
Phone: +92 (996) 850744; Cell: 
+92 (300) 3963704 
Email: sabir.khan@sds.ord.pk 

On-

going 

Fifth 

35 Khushal 
Awareness & 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,757,750 Ziaullah Khan Bangash 
43/C, Jamal-ud-Din Afghani 
Road, University Town, 
Peshawar. 
Phone: +92 (91) 5850427 ; Cell: 
+92 (333)  
9618895 
Email: ziataj@yahoo.com 

On-

going 

Fifth 

36 Human 
Organization of 
Peaceful 
Environment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Washuk Balochistan March 21, 
2013 to July 
17, 2013 

1,786,750 Karim Baloch 
HOPE Office Basima Post Code 
No. 94050, District Washuk. 
Phone: +92 (847) 325869 Cell: 
/+92 (333) 7815697 
Email: 
hope.balochistan@yahoo.com 

On-

going 

Fifth 

37 Anjuman 
Itehad 
Nojawanan 
Moheb-E-
Watan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ziarat Balochistan March 18, 
2013 to July 
17, 2013 

1,819,250 Muhammad Saleem Baloch 
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 
 

On-

going 

Fifth 

38 Youth in Action 
Balochistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Killa Abdullah Balochistan March 21, 
2013 to July 
17, 2013 

1,826,750 Agha Mohsin Ali 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town 
Quetta. 
Agha Mohsin Ali 
Phone: +92 (81) 2823975; Cell: 

On-

going 

Fifth 
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+92 332 7985945 
Email: 
youthinaction2007@gmail.com 

39 Anjuman 
Falah-O-
Bahbood AIDS 
Council 
Baluchistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Turbat Balochistan March 18, 
2013 to July 
17, 2013 

1,847,750 Muhammad Saleem Baloch 
Anjuman Falah-O-Bahbood 
Aids Council Balochistan (AFAC)  
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 

On-

going 

Fifth 

40 Oasis 
Development 
Foundation 
Balochistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bolan Balochistan March 22, 
2013 to July 
17, 2013 

1,811,750 Mohallah Bhaghat, Opposite 
office of the District Education 
Officer District Kachhi,  
National Highway Rind Ali 
Dhadar District Kachhi. 
Phone: +92 (832) 415228; Cell: 
+92 (300) 9384985 
Email: 
balochmaqbool@gmail.com 

On-

going 

Fifth 

41 Advocacy and 
Social 
Advancement 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Musakhel Balochistan March 22, 
2013 to July 
17, 2013 

1,786,750 Ghulam Mustafa Zimri 
Main Bazzar Muhallah Jaffar 
Abad Sadar Musakhail District 
Musakhail. 
Cell: +92 (302) 3944109 
Email: asaspk@yahoo.com 

On-
going 

Fifth 

42 Insaf Network 
Pakistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Narowal Punjab April 11, 
2013 to July 
10, 2013 

1,893,750 Raza Ali | Project Manager 
House 74, Main Margala Road, 
F-7/2 Islamabad, Pakistan | Tel: 
+92 301 8559845 | Tel: +92 51 
260 9771 

On-
going 

Fifth 

 


